

AERIUS activity data concept report

Phasing, equipment boundary and traffic inputs

PROJECT	Uitbreiding moskee Hacı Bayram
LOCATION	Bikkersweg 88, Bunschoten
ISSUE	2026-07-27
STATUS	CONCEPT - NOT FOR SUBMISSION OR EXECUTION

This report contains actual generated concept deliverables. It is not a professional certification and is not approved for permit submission or construction.

1. Execution strategy

The extension is assumed to be built in phases while the mosque remains in use. Safe separation, temporary access and overlap controls must be developed.

2. Simulated phases

The following durations are synthetic workflow fixtures and not contractor data.

Field 1	Field 2	Field 3
SIM-AER-01	site preparation	10
SIM-AER-02	foundation	15
SIM-AER-03	structure and enclosure	30
SIM-AER-04	installations and finishes	40
SIM-AER-05	operational use	365

3. Required activity data

Equipment type, power, fuel and operating hours.

Construction traffic by vehicle class and route.

Operational traffic and use-stage sources.

Separate construction and operational AERIUS input sets.

AERIUS calculation file and adviser statement.

4. Status

No nitrogen deposition conclusion is made in this concept production run. REQ-108 remains a professional evidence blocker.