

BB35 PILOT 1 - CONCEPT REVIEW REPORT

Uitbreiding Haci Bayram Moskee

CONCEPT REVIEW - FINAL GENERATION BLOCKED

Status: CONCEPT_REVIEW_COMPLETE_EVIDENCE_ACQUISITION_OPEN

Decision: concept package accepted with conditions.

Concept artifacts valid: 24/24

Review items: 13

Blocking findings: 9

Open evidence requests: 8

Final generation: BLOCKED

BB36 release gate: LOCKED

PRIORITY FINDINGS

F-001 [INFO] The 7.00 x 10.00 m two-storey scope is consistent in the controlled model.

Action: Retain scope decision B in every downstream document.

F-002 [INFO] All controlled outputs retain the concept status and final-release block.

Action: Do not remove status notices before final gate approval.

F-003 [INFO] The concept artifact manifest and SHA-256 evidence validate.

Action: Preserve deterministic generation and checksums.

F-004 [MEDIUM] The reconstructed room arrangement is suitable for concept coordination only.

Action: Complete measured DO/TO architectural coordination.

F-005 [CRITICAL] The original 19-page existing-building drawing source is not independently controlled.

Action: Acquire REQ-101.

F-006 [CRITICAL] The original cadastral DWG/survey base is not controlled.

Action: Acquire REQ-102.

F-007 [CRITICAL] Existing load paths, capacities and connection details are unverified.

Action: Acquire REQ-103.

F-008 [CRITICAL] No project-specific geotechnical and foundation evidence is available.

Action: Acquire REQ-104.

F-009 [CRITICAL] Fire, Bbl, occupancy, ventilation and installation assumptions are unresolved.

Action: Acquire REQ-105 and REQ-107.

CONCEPT REVIEW FINDINGS - CONTINUED

Uitbreiding Haci Bayram Moskee

CONCEPT REVIEW - FINAL GENERATION BLOCKED

F-010 [HIGH] Parking demand, field occupancy and public/private rights are not verified.

Action: Acquire REQ-106 and REQ-107.

F-011 [HIGH] Construction and operational activity data for AERIUS is absent.

Action: Acquire REQ-108.

F-012 [HIGH] The cost band is an illustrative planning allowance and not market evidence.

Action: Recalculate after technical evidence and measured quantities.

PRIORITIZED RISKS

1. R-001 [CRITICAL] Unknown existing load path and connection capacity
2. R-002 [CRITICAL] Unknown soil and settlement behaviour
3. R-004 [CRITICAL] Occupancy and fire strategy not agreed
4. R-003 [HIGH] No original cadastral/survey base in controlled evidence
5. R-005 [HIGH] Parking capacity and public/private rights are not field verified
6. R-006 [HIGH] Construction and operational activity data unavailable
7. R-007 [HIGH] Concept rates are not market quotations
8. R-008 [HIGH] Legacy 20 m2 references may remain outside controlled records
9. R-009 [MEDIUM] Room layout reconstructed from overview drawings